

Open Defecation Free Kenya

Real Time Web Based Monitoring of Community Led Total Sanitation:

Village to Nation

Government of Kenya and UNICEF collaboration

*Shiva Singh; WASH Specialist
UNICEF , Kenya*

Background: Kenya Sanitation Programme

- Community Led Total Sanitation (CLTS) adopted as core strategy for attaining ODF Kenya
- CLTS adopted countrywide
- Sanitation subject devolved to 47 counties
- Kenya has developed a Roadmap to achieve ODF Rural Kenya by 2020
- UNICEF supported Ministry of Health to develop Real Time Monitoring System to monitor progress and improve accountability in programme implementation


Real Time Monitoring System

- A tool for
 - For monitoring progress
 - Provide info on key bottlenecks and quality of implementation
 - Bringing more transparency (accounting for contribution of partners up to village/community level and info available on a platform accessible to all)
 - Ensuring accountability of partners supporting CLTS implementation
 - Answering attribution and contribution of UNICEF and partners in achieving ODF communities

Dashboard: Country Summary Journey to ODF



Dashboard: County Summary Journey to ODF



Geographic distribution of Partnership Accountability for programme delivery

3G 18:45

CLTS KENYA : SIIAYA COUNTY

Back Gateway Subcounty Guest

Partnership Distribution

Siaya County

	Subcounty	APHIAPLUS	KIWASH	KRC	MAP INT.	North GEM	PLAN INT.	UNICEF/GOK	NO PARTNER
1	Alego Usonga			7				505	5
2	Bondo						9	239	141
3	Gem	4	100	23		72		192	6
4	Rarieda				9		3	323	
5	Ugenya							353	
6	Ugunja							254	
	TOTAL	4	100	30	9	72	12	1866	152



Performance Measurement

Accountability to programme delivery



3G 18:46

CLTS KENYA :: SIAYA COUNTY

Back Gateway Subcounty Guest

Partnership Achievement

Siaya County

Partner	Vijiji	Triggered		Claimed		Verified		Certified		Remaining (Unclaimed)	
		No.	%	No.	%	No.	%	No.	%	No.	%
APHIPLUS	4	0	0.00	0	0	0	0	0	0	4	100.00
KIWASH	100	15	15.00	0	0.00	0	0	0	0	100	100.00
KRC	30	29	97.00	17	59.00	17	100.00	17	100.00	13	43.00
MAP INT.	9	4	44.00	4	100.00	4	100.00	4	100.00	5	56.00
North GEM	72	58	81.00	58	100.00	58	100.00	58	100.00	14	19.00
PLAN INT.	12	3	25.00	1	33.00	0	0.00	0	0	11	92.00
UNICEF/GOK	1866	1315	70.00	1217	93.00	1191	98.00	1191	100.00	649	35.00
TOTAL	2093	1424	68.00	1297	91.00	1270	98.00	1270	98.00	796	38.00%



Sample output: Periodic Monitoring

CLTS KENYA :: SIAYA COUNTY

Back Gateway Subcounty Guest

SUMMARIES

- Dashboard
- Data Cube

OUTPUTS

- Programme
- Facilitators
- Partnership
- Progress**
- Laggards

Show 10 rows Search:

Monthly Progress to ODF

Siaya County

	Month	No. Triggered	No. Claimed	No. Verified	No. Certified
1	November	1264	1224	1172	1143
2	December	97	42	59	58
3	January	63	31	39	69
TOTAL		1424	1297	1270	1270

Showing 1 to 3 of 3 entries

Previous 1 Next

Experiences so far and way forward

- Improved accountability (Misreporting /duplicate reporting can be identified)
- Transparency in attribution of inputs
- Compliance to use of system if linked with financial progress/reporting
- Outputs shared at the County level stakeholder forums: naming and shaming;
- Planned to use at Country level quarterly Inter Agency Coordination committee meeting

Challenges/Pointers for adaptation

- Must be led and owned by the Government
- Designing a simple format few indicators. Do not be too ambitious
- Must have something for stakeholders at all levels
- The hardcopies; though minimal, important for accountability and authenticity
- Training of functionaries at all levels. Handholding for mastering the web based system

Link to the Real Time Monitoring System: <http://www.health.go.ke/>